Agenda Item No. 4.2

233 South Wacker Drive
Suite 800
Chicago Metropolitan Chicago, lllinois 60606
* 312 454 0400
Agency for Plann I ng www.cmap.illinois.gov
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: March 1, 2017
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 188 local projects have been initiated. Of these, 142 projects have
been completed, and the remainder are underway. Further detail on LTA project status can be
found in the attached project status table.

ACTION REQUESTED: Information






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Arlington Heights bicycle- John May 2014- | Staff Final InDesign layout currently underway, with completion expected
pedestrian plan O’Neal Apr. 2017 assistance | in mid-March. Plan index under development. Coordination with
(see website) Village staff on schedule for plan approval/adoption continues.
Aurora downtown plan (see | Lindsay | May 2015- | Staff The draft downtown master plan was sent to City staff for review.
website) Bayley June 2017 assistance | Plans for the Public Open House have been deferred to avoid potential
overlap with mayoral elections.
Beach Park planning Ricardo | Jan. 2016- Staff The draft planning priorities report is under review by Village Staff.
priorities report (see website) | Lopez Mar. 2017 assistance
Bensenville zoning update Jake Seid | Oct. 2015- | Staff Drafting of module one of three of the revised Ordinance will begin in
(see website) Dec. 2017 assistance | March.
Berwyn stormwater Nora Apr.2017- | Consultant | This project will now be consultant led. The scope is being updated to
management plan Beck Feb. 2018 assistance | reflect this and the project will begin in the coming months.
Berwyn zoning revisions (see | Kristin Jan. 2013- Staff and The public draft is nearing completion and public meetings are being
website) Ihnchak | June 2017 consultant | scheduled for April.
assistance
Brookfield comprehensive Heidy Oct. 2016- Consultant | Revised Existing Conditions Report shared with CMAP and partner
plan Persaud | Oct. 2017 assistance | agencies for review.
Campton Hills zoning and Kristin July 2014- Consultant | No update.
subdivision regulations Ihnchak | June 2017 assistance
Chicago Heights zoning Maggie Nov. 2016- | Consultant | The consultant is drafting the Recommendations Memo.
update Jarr Sept. 2017 assistance
Chicago North River Brian Nov. 2015- | Staff CMAP staff presented key findings from the Existing Conditions
Communities neighborhood | Daly Nov. 2017 | assistance | Report (ECR) and received community feedback at a public visioning
plan (see website) workshop on February 22. More than 125 people attended the
workshop and provided input on the ECR and long-term vision
guiding the plan. Staff is finalizing the ECR with this input in mind
and will be drafting the Recommendations Memo.
Chicago Pilsen-Little Village | Evy Dec. 2013- | Staff DPD continues revising the draft plan. In the next month, staff will
neighborhood plan (see Zwiebach | Mar. 2017 assistance | provide comments on the new draft, as well as meet with stakeholders
website) to obtain input on the draft plan.
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http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

Project CMAP Timeline Assistance Status and notes
lead type

Chicago Pullman National Lindsay | June 2015- | Consultant | The online survey ended in February and received 156 responses. Full

Historic Park transportation | Bayley May 2017 assistance | response report and outreach materials have been posted on the

plan (https://pullman project webpage. Plan is being finalized in response to open house

transportation.com/) input.

Chicago Riverdale area Tony Nov. 2016- | Consultant | Data collection and outreach to various community organizations,

transportation plan Manno Oct. 2017 assistance | partner agencies and the Alderman's office to create a steering
committee is underway. The steering committee kick-off is planned
for early March.

Cicero comprehensive plan Jonathan | Apr.2014- | Consultant | The Town and the contractor are finalizing changes associated with

(see website) Burch Apr. 2017 assistance | one illustrative plan.

Cook County subregional Jonathan | May 2016- | Staff RW Ventures is currently preparing a second draft of the phase 1

growth plan Burch Mar. 2017 assistance | report for discussion with the sounding board in March.

Cook County (Maine- John July 2016- Staff Initial phase of outreach has ended with closing of the MetroQuest

Northfield) unincorporated Carlisle Dec. 2017 assistance | community survey. CMAP staff is creating the draft existing

area plan (see website) conditions report and working with transportation and stormwater
consultants to finalize scopes of work for their contributions to the
draft plan.

Crystal Lake transportation Nora Mar. 2014- | Staff City staff are reviewing updated draft plan; version to be sent to

plan (see website) Beck June 2017 assistance | steering committee for review in March.

Des Plaines comprehensive Heidy Nov. 2016- | Staff CMAP staff and City staff determined workplan for February-April,

plan Persaud | May 2018 assistance | along with finalization of list of stakeholders to be interviewed in
March, and identification of appropriate participants for two business
focus groups (anticipated to take place in late March).

DuPage County / Hanover Jonathan | Nov.2014- | Consultant | The Hanover Park memo is under review by the community and the

Park Homes for a Changing | Burch July 2017 assistance | contractor is creating the recommendations memo for Glendale

Region (see website) Heights.

DuPage County Elgin-O’Hare | John May 2015- | Consultant | Interim Recommendations Memo and proposed prioritization

Corridor Bicycle and O’Neal June 2017 assistance | approach and criteria finalized. Public outreach and input on proposed

Pedestrian Plan (see website)

recommendations obtained at DuPage County Land Use Forum,
February 16. Draft plan under development.
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https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.eohbikepedplan.com/

Project CMAP Timeline Assistance Status and notes
lead type
Franklin Park comprehensive | John Apr.2015- | Staff External partner agencies are reviewing draft plan. Steering
plan (see website) Carlisle May 2017 assistance | Committee and public review of the draft will occur in early April. A
public open house is tentatively scheduled for late April.
Governors State University Holly June 2015- | Consultant | The consultant team continued to finalize the stormwater management
green infrastructure plan Hudson | Apr. 2017 assistance | plan. A draft report is expected in late February/early March.
Hampshire planning Tony Mar. 2016- | Staff Key recommendations section is being drafted and a draft of the
priorities report (see website) | Manno Apr. 2017 assistance | Community Profile will be sent to the Village in early March.
Harvard zoning update Jake Seid | Jan. 2017- Consultant | Camiros will continue setting up the initial phases of the project in
June 2018 assistance | March.
Huntley zoning update Patrick May 2015- | Consultant | A completed draft ordinance is under review by Village Staff.
Day May 2017 assistance
Impact DuPage affordable Jonathan | Mar.2016- | Staff Staff are writing the draft report.
housing strategy Burch Apr. 2017 assistance
Joliet Chicago Street plan Stephen | Dec.2016- | Consultant | Advisory Committee membership finalized. Kick-off meeting of the
Ostrander | Dec. 2017 assistance | full Advisory Committee is scheduled for March 8.
Lisle downtown parking plan | Lindsay | Mar. 2016- | Staff The downtown parking conditions and transportation overview report
(see website) Bayley Oct. 2017 assistance | was sent to Village staff for review and will be sent to the Downtown
Planning Advisory Committee. A public meeting is planned for March
22, and the online survey will be debuted at that time.
Lower Salt Creek Watershed- | Holly Jan. 2016- Staff CMAP staff and project partners DuPage County Stormwater
based Plan Hudson | Dec. 2017 assistance | Management and DuPage River Salt Creek Workgroup submitted the
final draft of the Watershed Resource Inventory to Illinois EPA in mid-
February. A public meeting is planned for early March.
McHenry County Fox River | Kate Sept. 2016- | Staff Staff launched an online survey and is preparing for a public open
corridor study Evasic Mar. 2018 assistance | house on March 2. Development of the existing conditions report is
underway.
Metropolitan Planning Evy Dec. 2015- | Staff The project team hosted two well-attended workshops for residents,
Council Great Rivers project | Zwiebach | June 2017 assistance | community organizations, and government agencies to discuss
strategies for river activation and implementation of the Our Great
Rivers vision. The project team continues to work on designing and
scheduling outreach activities in suburban Cook County.
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http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
https://fox-river-mchenry-lake.metroquest.com/

Project CMAP Timeline Assistance Status and notes
lead type

Midlothian 147t Street Tony Apr.2016- | Staff and CMAP staff met with the consulting engineers and Village staff to

corridor improvements (see | Manno June 2017 consultant | walk the corridor and evaluate potential key locations for further

website) assistance | exploration. Recommended locations will be discussed at the next
steering committee meeting. Once the locations are finalized by the
Village and steering committee, the consulting engineers will develop
concept plans for each.

North Lawndale community | Brandon | Feb.2016- | Staff Existing conditions report available for public review on project

plan (see website) Nolin Feb. 2018 assistance | website. Second annual Community Planning Conference scheduled
for June 3. The conference and sub-committee meetings will be key
components of LISC Quality of Life coordination and outreach. Draft
Plan anticipated in fall 2017 with publication/adoption in early 2018.

O’Hare area truck route Alex July 2016- Consultant | Developed classification framework with consultant team. Completed

coordination Beata June 2017 assistance | initial identification of truck routing networks. Began scheduling
outreach opportunities to review draft networks.

Palos Park bikeways and John Apr.-Dec. Consultant | Project start-date delayed to April (anticipated), due to leave-of-

trails plan O’'Neal 2017 assistance | absence of project manager for Palos Park. MOU with Village and
contract with consultant finalized.

Park Forest zoning Kristin June 2013- | Staff and No update.

revisions (see website) IThnchak | June 2017 consultant

assistance

Richton Park capital Brandon | June 2015- | Staff Draft CIP delivered to staff week of February 27 to ensure adoption by

improvement plan (see Nolin Mar. 2017 | assistance | end of Village’s fiscal year. The CIP will include available results of the

website) stormwater management plan (described below) with MWRD
collaboration.

Richton Park stormwater Kate Apr.2016- | Consultant | CMAP met with the Village and market analysis consultant to present

management plan (see Evasic June 2017 assistance | findings from the retail market study on February 9. Project is on hold

website) until a separate floodway study that will inform the plan is complete.
CMAP staff continues to check in with consultant performing
floodway study.

Romeoville comprehensive Brandon | Apr.2016- | Consultant | Steering Committee reviewed preliminary Draft Sub-Area Plans in

plan (see website) Nolin Aug.2017 | assistance | February and draft document outline has been prepared for comment.

Draft Plan document anticipated in March with public open house to
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http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/

Project CMAP Timeline Assistance Status and notes
lead type
be scheduled for April. Project website is
https://bigpictureromeoville.com.
South Elgin zoning update Patrick Oct. 2014- | Staff A draft Module 1 (of 3) of the UDO is currently under review by
(see website) Day June 2017 assistance | Village Staff. CMAP Staff have begun drafting Module 2.
South Holland Stephen | Apr.2015- | Staff On February 7, CMAP staff met with project steering committee to
comprehensive plan (see Ostrander | Aug. 2017 | assistance | discuss the key recommendations memo. With overall approval of the
website) proposed recommendation themes, staff is proceeding to draft full
recommendations of plan. Concurrently, consultant SB Friedman
completed draft analysis of office and hotel market feasibility for
Interstate Zone "A" site.
SSMMA Complete Streets John July 2014- | Staff Internal (CMAP) review of draft plan narrative and technical memos
plan (see website) O’'Neal Mar. 2017 assistance | completed. Draft plan shared with SSMMA and Active Transportation
Alliance staff. Meeting to introduce project to new SSMMA Executive
Director, to discuss draft plan, and South Council / SSMMA process
for plan approval scheduled for March 1.
Sugar Run Creek area plan Brandon | May 2015- | Staff Draft Plan approved by Will County Land Use and Development
(see website) Nolin Mar. 2017 assistance | Committee on February 17. Presentation to Will County Board
scheduled for March 16.
Villa Park zoning ordinance | Patrick July 2015- Consultant | CMAP staff attended a Steering Committee meeting with consultant
Day May 2017 assistance | on February 7 to review a completed draft ordinance. Review will
continue at subsequent meetings.
Westchester zoning Kristin Nov. 2014- | Consultant | No update.
ordinance Ihnchak June 2017 assistance
Wilmington downtown plan | Maggie Jan. 2017- Staff Key person interviews and a business workshop are being scheduled
Jarr May 2018 assistance | for mid-March. The public kick-off event will be held on March 22.
CMAP staff is continuing work on the Existing Conditions Report.
--end--
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https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county

